COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 24/ 2017

ESTI MATE SUMVARY 14: 45: 40
CONTI D C21462 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 21462- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED. 32.5  DAYS TI ME ALLOW 40 WORK DAYS
SH121: MODI FI CATI ONS AT 55TH AV PERCENT TI ME: 81.25 ORI G TI VE ALLOW 40 WORK DAYS
PROJECT NO SHE 1211- 087
SH121: MODI FI CATI ONS AT 55TH AV
NAVE OF RQAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
NEW DESI GN' CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 03/ 31/ 2017 DATE TI ME STARTED 02/ 06/ 2017
2350 E. 70TH AVE. DATE LET 11/ 03/ 2016 DATE WORK BEGAN 02/ 06/ 2017
P.O BOX 358 DATE AWARDED 11/ 15/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 14/ 2016 DATE ACCEPTED
DENVER CO 80229 (303) 286- 8500 DATE NOTI CE TO PROCEED 02/ 06/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 420, 981. 99 PARTI Cl PATI NG $ 269, 910. 26 $ 117, 888. 51
AWARD PRQIECT AMT: $ 377,008. 25 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 64.11% TOTAL EARNI NGS 269, 910. 26 117, 888. 51
FUNDS AVAI LABLE: $ 151, 071. 73 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 269, 910. 26 117, 888. 51
TOTAL CLAI VB $ 0.00 RETAI NAGE -5,655. 12 -1, 673.62
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 264, 255. 14 116, 214. 89
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 264, 255. 14 116, 214. 89
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 116, 214. 89

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21462

PCN: 21462-BI D

PRQJECT: SHE 1211- 087

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator

0010 202-00190 Renoval of Concrete Medi an Cover

0015 202-00203 Renoval of Curb and Cutter

0020 202-00206 Renoval of Concrete Curb Ranp

0025 202-00207 Renoval of Brick Pavers

0030 202-00220 Renoval of Asphalt Mat

0035 202-00250

*Renoval of Pavenent Marking

0040 202-00810

*Renoval of G ound Sign

0045 202-00821

*Renoval of Sign Panel

0050 202-00828

0055 203-01597 *Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

Mat eri al

*Renoval of Traffic Signal Equi pnent

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

2.000
EACH
55. 00000
143. 000
SY
5. 75000
508. 000
LF
6. 00000
54. 590
SY
22.00000
103. 300
SY
7.00000
701. 000
SY
8. 00000
3, 620. 000
SF
1. 25000
4.000
EACH
55. 00000
1. 000
EACH
67. 00000
1. 000
LS
3, 894. 00000
30. 000
HOUR

195. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

2.000
0. 000
2.000

101. 470
1. 000
102. 470

402. 000
38. 500
440. 500

29. 330
25. 260
54. 590

93. 000
10. 300
103. 300

473. 400
218. 890
692. 290

753. 500
0. 000
753. 500

=

000
3. 000
4.000

0. 000

=

000

[y

. 000

0. 500
0. 500

[y

. 000

20. 000
0. 000
20. 000

Page 2
ESTI MATE RUN 04/ 24/ 2017

14: 45: 40
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
110. 00
5.75
589. 20
231. 00
2, 643. 00
555. 72
1, 200. 98
72.10
723. 10
1,751. 12
5,538. 32
0. 00
941. 88
165. 00
220. 00
67.00
67.00
1, 947. 00
3, 894. 00
0. 00
3, 900. 00



CONTI D C21462 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21462-BI D ESTI MATE RUN 04/ 24/ 2017
PRQJECT: SHE 1211-087 ESTI MATE NO 0002 14: 45: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0056 207-00205 Topsoi | 160. 000 0. 000
cY 160. 000 3, 004. 80
18. 78000 160. 000 3, 004. 80
0060 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0065 208- 00051 StormDrain Inlet Protection (Type I) 25. 000 25. 000
LF 0. 000 0. 00
17. 00000 25. 000 425. 00
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 10. 000 420. 00
42. 00000 10. 000 420. 00
0075 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 10. 000 970. 00
97. 00000 10. 000 970. 00
0080 208-00106 Sweepi ng (Sedi nent Renoval) 40. 000 0. 000
HOUR 40. 000 6, 000. 00
150. 00000 40. 000 6, 000. 00
0085 208-00207 Erosi on Control Managenent 10. 000 3. 000
DAY 2.000 330. 00
165. 00000 5. 000 825. 00
0090 210-04010 Adj ust Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0095 210-04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0100 304- 06007 Aggregate Base Course (Cl ass 6) 131. 160 73.910
CY 54. 750 2,463.75
45. 00000 128. 660 5,789.70
0105 403-34771  Hot Mx Asphalt (Gading SX) (75) (PG 76-28) 29. 000 0. 000
TON 2.500 375. 00
150. 00000 2.500 375. 00



CONTI D C21462 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21462-BI D ESTI MATE RUN 04/ 24/ 2017
PRQJECT: SHE 1211-087 ESTI MATE NO 0002 14: 45: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 420-00114 Geotextile (Drainage) (dass 3) 181. 000 0. 000
SY 22.680 68. 04
3. 00000 22.680 68. 04
0115 420- 00200 Ceotextile (Weed Barrier) 336. 000 0. 000
SY 336. 000 638. 40
1. 90000 336. 000 638. 40
0120 503-00018 *Drilled Caisson (18 Inch) 10. 000 10. 000
LF 0. 000 0. 00
117. 00000 10. 000 1,170. 00
0125 503-00024 *Drilled Caisson (24 Inch) 14. 000 14. 000
LF 0. 000 0. 00
175. 00000 14. 000 2,450. 00
0130 601-01000 Concrete Cass B 18. 500 18. 000
CY 0. 000 0. 00
487. 00000 18. 000 8, 766. 00
0135 608-00000 Concrete Sidewal k 55.520 49. 300
SY 6. 220 283.01
45. 50000 55.520 2,526.16
0140 608-00010 Concrete Curb Ranp 12. 000 6. 200
SY 0. 000 0. 00
115. 00000 6. 200 713. 00
0145 608-00015 Det ect abl e Vr ni ngs 32. 000 32. 000
SF 0. 000 0. 00
35. 00000 32. 000 1, 120. 00
0150 608- 00050 Brick Pavers 272.540 0. 000
SF 272.540 2,725. 40
10. 00000 272.540 2,725. 40
0155 609-20010 Curb Type 2 (Section B) 123. 000 123. 000
LF 0. 000 0. 00
45. 00000 123. 000 5,535. 00
0160 609-21010 Curb and Qutter Type 2 (Section I-B) 715. 000 339. 000
LF 339. 000 8, 814. 00
26. 00000 678. 000 17, 628. 00



CONTI D: C21462 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21462-BI D ESTI MATE RUN 04/ 24/ 2017
PRQJECT: SHE 1211- 087 ESTI MATE NO. 0002 14: 45: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 609-21020 Curb and Gutter Type 2 (Section Il-B) 139. 500 95. 000
LF 44. 500 1, 602. 00
36. 00000 139. 500 5,022. 00
0170 610- 00060 Medi an Cover Material (Brick Pavers) 3, 187. 000 521. 000
SF 2, 666. 000 26, 660. 00
10. 00000 3, 187. 000 31, 870. 00
0175 610-00100 Medi an Edgi ng (Patterned Concrete) 470. 000 438. 000
LF 32. 000 2, 400. 00
75. 00000 470. 000 35, 250. 00
0180 612-00002 *Delineator (Type Il) 2. 000 0. 000
EACH 0. 000 0. 00
64. 00000 0. 000 0.00
0185 612- 00041 *Del i neator (Flexible) (Type I) 7.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0.00
0190 613-00206 *2 Inch BElectrical Conduit (Bored) 416. 000 210. 000
LF 0. 000 0. 00
16. 70000 210. 000 3, 507. 00
0195 613-00306 *3 Inch Electrical Conduit (Bored) 410. 000 206. 000
LF 0. 000 0. 00
16. 70000 206. 000 3, 440. 20
0196 613-00408 4 In Eec Cond (Bored) 150. 000 0. 000
LF 150. 000 4,539. 00
30. 26000 150. 000 4,539. 00
0200 613-01100 *1 Inch Electrical Conduit (Plastic) 40. 000 40. 000
LF 0. 000 0. 00
7.80000 40. 000 312.00
0205 613-07002 *Type Two Pull Box 2. 000 2.000
EACH 0. 000 0. 00
907. 00000 2.000 1, 814.00
0210 613-07003 *Type Three Pul | Box 2. 000 1.000
EACH 0. 000 0. 00
815. 00000 1. 000 815. 00



CONTI D: C21462 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21462-BI D ESTI MATE RUN 04/ 24/ 2017
PRQJECT: SHE 1211- 087 ESTI MATE NO. 0002 14: 45: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
8, 235. 00000 0. 000 0. 00
0220 613-13006 *Luminare (LED) (8500 Lunens) 2. 000 0. 000
EACH 2.000 1, 936. 00
968. 00000 2. 000 1, 936. 00
0225 613-34400 *Light Standard Metal (40 Foot) 2. 000 0. 000
EACH 2.000 6, 900. 00
3, 450. 00000 2. 000 6, 900. 00
0230 613-80130 *Servi ce Meter Cabinet 1. 000 0. 900
EACH 0.100 590. 00
5, 900. 00000 1.000 5, 900. 00
0235 614-00011 *Sign Panel (Oass I) 42.000 0. 000
SF 42.000 2,415. 00
57. 50000 42.000 2,415.00
0240 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000 0. 000
Sl i pbase
EACH 10. 000 5, 000. 00
500. 00000 10. 000 5, 000. 00
0245 614-70150 *Pedestrian Signal Face (16) (Countdown) 2.000 0. 000
EACH 0. 000 0. 00
624. 00000 0. 000 0. 00
0250 614-70336 *Traffic Signal Face (12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
779. 00000 0. 000 0. 00
0255 614-70448 *Traffic Signal Face (12-12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
1, 113. 00000 0. 000 0. 00
0260 614-72860 *Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
223.00000 0. 000 0. 00
0265 614-72863 *Pedestrian Push Button Post Assenbly 2.000 0. 000
EACH 0. 000 0. 00
1, 258. 00000 0. 000 0. 00



CONTI D C21462 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 21462-BI D ESTI MATE RUN 04/ 24/ 2017
PRQJECT: SHE 1211- 087 ESTI MATE NO 0002 14: 45: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 0. 000 0. 00
2,115. 00000 0. 000 0. 00
0275 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 500 2,782.00
5, 564. 00000 1. 000 5, 564. 00
0280 626- 00000 *Mobi | i zat i on 1. 000 0.351
LS 0. 234 12, 870. 00
55, 000. 00000 0. 585 32,175. 00
0285 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 500
LS 0. 500 3,072.50
6, 145. 00000 1. 000 6, 145. 00
0290 627-00005 *Epoxy Pavement Mar ki ng 18. 000 0. 000
GAL 0. 000 0. 00
185. 00000 0. 000 0. 00
0295 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 47.000 0. 000
GAL 0. 000 0. 00
67. 00000 0. 000 0. 00
0300 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 387. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0305 627-02001 *Preformed Pl astic Pavenent Marking (Type I1) 167. 000 0. 000
SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0310 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 214. 000 0. 000
|
) SF 0. 000 0. 00
27.00000 0. 000 0. 00
0315 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 586. 000 0. 000
Type
(Typ SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0320 630- 00003 *Uni forned Traffic Control 40. 000 0. 000
HOUR 0. 000 0. 00

94. 00000 0. 000 0. 00



CONTI D C21462 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 21462-BI D ESTI MATE RUN 04/ 24/ 2017
PRQJECT: SHE 1211-087 ESTI MATE NO 0002 14: 45: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 630- 00006 *Uni formed Traffic Control (Vehicle) 40. 000 0. 000
HOUR 0. 000 0. 00
18. 00000 0. 000 0. 00
0330 630- 00007 *Traffic Control Inspection 32. 000 16. 000
DAY 16. 000 1, 888. 00
118. 00000 32. 000 3,776.00
0335 630- 00012 *Traffic Control Management 40. 000 9. 000
DAY 19. 000 14, 535. 00
765. 00000 28. 000 21, 420. 00
0340 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 2.500
EACH 0. 000 0. 00
42. 00000 2.500 105. 00
0345 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 13. 000
EACH 0. 000 0. 00
41. 00000 13. 000 533. 00
0350 630-80342 *Construction Traffic Sign (Panel Size B) 40. 000 19. 500
EACH 0. 000 0. 00
41. 00000 19. 500 799. 50
0355 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
41. 00000 0. 000 0. 00
0360 630-80344 *Construction Traffic Sign (Special) 200. 000 16. 000
SF -8.000 -188. 08
23.51000 8. 000 188. 08
0365 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.000
Type
yee) EACH 0. 000 0. 00
470. 00000 1. 000 470. 00
0370 630- 80359 *Portabl e Message Sign Panel 80. 000 62. 000
DAY 0. 000 0. 00
47. 00000 62. 000 2,914.00
0375 630- 80360 *Drum Channel i zi ng Devi ce 57. 000 28. 500
EACH 0. 000 0. 00
23.50000 28.500 669. 75



CONTI D C21462 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21462-BI D ESTI MATE RUN 04/ 24/ 2017
PRQIECT: SHE 1211-087 ESTI MATE NO 0002 14: 45: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0380 630-80380 *Traffic Cone 100. 000 25. 000
EACH 0. 000 0. 00
4. 75000 25. 000 118. 75
0385 700-70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70011 F/ A Partnering 275. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700- 70082 F/ A Furnish & Install Electrical Service (XCEL) 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 420,146.99 $ 117,888.51 % 269, 075. 26
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0405 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
835. 00000 1. 000 835. 00
CAT 0400 CURRENT AMI  $ 835.00 $ 0.00 % 835. 00
PRQIECT TOTAL CURRENT AMI $ 420,981.99 % 117,888.51 % 269, 910. 26



